
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 281 Date: 23-Apr-2012 Monday

Approved Date:

Shift Hours: 06:40 AM 06:45 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 958

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

Overview of work today:
Cable compaction continued today on all spans.
- I was inspecting Jim Benninghove’s crew on the North main-span. See below for details of the work
performed, & a list of labor for this work.
- Laraine Woo was inspecting compaction on the South main-span.
- Saman Soheili was inspecting compaction the North side-span.
- John Lyons was inspecting compaction on the South side-span.

- I arrived at the pier 7 office at 06:40, & was on the bridge at 07:00.

*********
Cable Compaction – North main-span:
- At the beginning of the shift, compaction continued down the span from PP54.3, where they stopped at
the end of the day on Friday.
- From 07:00 until 08:00, compaction was on hold because the hydraulic pump would not turn on. The
mechanic arrived to fix it, & then compaction started at about 08:00.
- I periodically checked the jack pressures during compaction, & kept an eye on the wires while the
compaction shoes were extending to make sure that they do not pinch any wires.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8000 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 7000 psi.
- The production rate during the morning was a squeeze about every 40 minutes.
- At 13:20, I left the bridge to attend a meeting with ABF regarding compaction inspection & measuring of
Cable diameters. During this time, Rob Feather covered the field inspection on the North main-span. See
his diary for details of the work performed.
- At 15:45, I returned to the bridge, & returned to inspect the compaction on the North main-span.
- Note: there was a minor bent wire at PP55.8, near strap #54-10. It did not appear to be very severe, but
I will show it to Roman when he is next at this span.

The readings below were measurements taken by me on at the strap locations. They are after the load
was released, & at a 20 degree rotation.

Strap 54-7: Height = 776mm - Width = 797mm
Strap 54-8: Height = 772mm - Width = 792mm
Strap 54-9: Height = 772mm - Width = 792mm
Strap 54-10: Height =772 mm - Width = 791mm
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Strap 56-1: Height = 772mm - Width = 791mm - Cable band
Strap 56-2: Height = 770mm - Width = 7913mm - Cable band
Strap 56-3: Height = 773mm - Width = 793mm - Cable band
Strap 56-4: Height = 772mm - Width = 793mm
Strap 56-5: Height = 772mm - Width = 792mm
Strap 56-6: Height = 772mm - Width = 793mm
Strap 56-7: This strap was installed, but was still under the roller of the compaction frame, so no
measurement was taken yet.

Also, circumference measurements were taken at every Cable band location, & sporadically outside of
Cable bands. These measurements were recorded on the compaction inspection checklist.

- At 17:00, the shift ended earlier than planned (they planned to work until 19:00) because they were
running short of seizing band straps.
- From 17:10 until 17:45, Roman Granados met with each of the field inspectors to go over the new
tolerances & procedures for signing the buy-off sheets.
- I left the bridge at 17:45, & arrived back at the pier 7 office at 17:55.
- From 18:00 until 18:15, I met with Daryoush Bahar to discuss the field inspection on the North main-span
since he will be the inspector on the night shift.
- From 18:15 until 18:45, I wrote my diary for the day, & filled out the inspection checklist.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Attachment

Photo of jack pressures with Cable under compaction load
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